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SPACE SCIENCE ADVISORY COMMITTEE (SScAC) 

NASA Headquarters 
July 10-12, 2000 

 
Monday, July 10 
 
Announcements/Meeting Introduction 
Dr. Andrew Christensen, who chaired the first day of the meeting in the absence of Dr. 
Steven Squyres, called the meeting to order and welcomed members and attendees.  He 
noted that Dr. Squyres was at JPL today attending a crucial review of options for the 
Mars 2003 mission but would be in Washington tomorrow morning for the remainder of 
the SScAC meeting.  After introductions and logistics announcements, the meeting 
proceeded with the scheduled presentations. 
 
Mars Program Restructuring 
Mr. Scott Hubbard, the recently appointed Mars Program Director at NASA 
Headquarters, provided a status report on the Mars Exploration program.  He noted that 
the program is now in the middle of the restructuring process, and he would only be able 
to provide a snapshot of where things were.  Few decisions have actually been made to 
date.  In response to the recommendations of the Young Committee, clear lines of 
authority and responsibility have been established.  The Mars Program Director has full 
budget and program authority for the program from formulation through development 
and operations.  The Mars Program Scientist (Dr. Jim Garvin) leads the development of 
Mars science requirements for the Program Director.  The Mars Program Manager (Dr. 
Firouz Naderi) at the Lead Center (JPL) has full responsibility for program 
implementation (subject to Headquarters requirements).  Deputy Associate Administrator 
Earle Huckins has led the program replanning to date for the Office of Space Science 
(OSS).  This responsibility will be transferred to Mr. Hubbard.  A Mars Executive 
Planning Team (which includes representatives from concerned NASA Headquarters 
offices together with the international partners) has been established to oversee the effort.  
 
Mr. Hubbard continued by reviewing the missions that are in the current planning 
process.  The decision has been made to proceed with the Mars 2001 Orbiter scheduled 
for launch in April 2001.  It is imperative that this mission succeed.  Assuring that 
success is Mr. Hubbard’s number one priority.  An independent Red Team is reviewing 
whether all of the findings of the Mars Climate Orbiter (MCO)/Mars Polar Lander (MPL) 
reviews have been addressed in preparing to implement this mission.  NASA has decided 
not to launch the 2001 Lander, but the existing flight hardware may be used on a future 
mission.  The process to select the 2003 mission is underway.  Studies have now focused 
on two options:  (1) a Mars Global Surveyor (MGS)-class orbiter and (2) an Athena-class 
rover and instruments using a Pathfinder-type landing system.  There will be reviews of 
these options at JPL in July.  Time is of the essence in making these decisions because 
there are only 36 months to launch.  The final decision criteria for selection of flight 
elements and science payload must stress mission success and cost realism.  In response 
to a comment, Mr. Hubbard agreed that there must be much more of an emphasis in the 
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future on developing the technology to land on the surface safely and operate on the 
surface routinely.  There will also be much more of an emphasis on looking at the 
program as a whole and examining a wide variety of ideas and concepts as part of the 
replanning process.  The new program must include robust technology and testing efforts.  
A number of SScAC members noted that the most interesting places are also the most 
difficult to get to and operate at, and these considerations must be built into the planning 
and the technology program.  Mr. Hubbard responded that all of these issues would be 
considered in looking at the program for 2005 and beyond.   
 
With respect to the longer-term program, Mr. Hubbard stated that the replanning effort 
would utilize skills across all of NASA as well as from other agencies and organizations.  
The focus will be on a consideration of the program as a whole and not on a set of 
uncoupled missions, artificial and unrealistic constraints will not be imposed, and science 
will drive the mix of what will be done and when.  There will be a major outreach effort 
to gather concepts and ideas consisting of four parts:  industry studies, a workshop to 
gather new ideas from individual scientists, Center studies, and international discussions.  
Dr. Papike noted that people had been excluded from participating in the workshop and 
that such exclusion was likely to send the wrong message to the scientific community.  
Mr. Hubbard responded that the program had tried to organize a meeting of tractable size 
and had clearly underestimated the interest in participation.  He felt that this workshop 
was really the start of an ongoing process and that there would be future opportunities for 
input.  Dr. Das stated that the program should develop a set of common services and 
capabilities for all missions.  For example, every mission should not have to reinvent its 
own communications capabilities.  Mr. Hubbard stated that such issues are being 
considered as part of the replanning process.   
 
With respect to international participation, Mr. Hubbard observed that international 
collaboration is valuable, but does not come without some overhead.  The issue of 
whether such partners should be on the critical path also requires careful thought.  There 
have been previous successful examples (e.g., Galileo) where international partners have 
been on the critical path.  The right balance point must be found.  The International Trade 
in Arms Regulations (ITAR) are being interpreted with a new vigor, and dealing with 
these more strictly interpreted requirements has already caused some difficulties for both 
individual scientists and projects.  It appears possible to work within the framework of 
regulations, but doing so will introduce an additional time factor into the system.  Dr. 
Smith noted that report language contained in the House Appropriations Bill calls for 
NASA and the Department of State to reexamine the impact of ITAR on NASA’s science 
programs.  Dr. Marc Allen noted that there was a meeting at the National Research 
Council (NRC) on this subject a couple of weeks ago.  The NASA Advisory Council 
(NAC) is also concerned about this issue.   
 
Returning to the subject of replanning, in addition to the efforts described earlier, several 
synthesis activities have also been initiated.  A core group of scientists is structuring a 
science investigation roadmap, and a NASA team is preparing a technology roadmap.  
There will be several retreats in August and early September—a large retreat to address 
the science, technology, and technical aspects, and a second smaller retreat to refine the 
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plan and address programmatic issues such as cost and implementation approach. NASA 
will present the plans resulting from all of these activities for review to several groups in 
October/November—the Mars Program Independent Assessment Team (MPIAT), Solar 
System Exploration Subcommittee (SSES), SScAC, and the National Academy.  The 
target date for publication of the new program plan is early November.  Mr. Hubbard 
proposed formation of a new Mars Program Task Force reporting to SScAC to take a 
broad view of the program and help make sure that all of the pieces are coming together 
in a reasonable way.  It would be advisory to the Mars Program Director and emphasize 
program science and mission integration and technology needs.  Mr. Hubbard asked that 
the SScAC consider this proposal and provide a response.  This issue was considered at 
some length later in the meeting. 
 
Key comments made during the wide-ranging discussion that followed Mr. Hubbard’s 
presentation included the following: In the past, there has been a lack of integration of 
science and engineering at all levels.  This situation must change, and the program needs 
to work hard to have this dialogue occur at all times.  There needs to be a regular forum 
for exchanging ideas, and the program needs to be flexible enough to respond to changes 
and new discoveries.  Overall, the program is going in the right direction.  The Task 
Force is envisioned, at least in part, to be one way to bring representatives of the different 
communities together to help achieve the necessary integration.  A variety of other 
mechanisms for achieving this end will be required as well.  The Task Force also needs to 
work on the question of what constitutes a program—what makes sense and what 
doesn’t.  It will not replace the significant study capabilities at the Centers and in industry 
but will provide an extremely important periodic sanity check.  There also needs to be a 
regular way of disseminating information to keep the vision of Mars Exploration before 
the public eye.  A robust test program must be part of future missions.  There must be a 
balance between an overly constrained program and a single large mission every 10 
years.  There have been successful missions that have shown that the Faster-Better-
Cheaper (FBC) approach can be implemented successfully and risk can be managed 
appropriately and effectively (e.g., MGS and Lunar Prospector).   SScAC members 
expressed their appreciation to Mr. Hubbard and to Dr. Firouz Naderi for all the work 
that has been done to date.  The process so far seems to be heading toward producing a 
sensible Mars program, and the Committee’s comments have been directed toward 
making sure that the effort continues in that direction.  With respect to the proposed Task 
Force, Dr. Christensen asked that Mr. Hubbard provide the SScAC with a draft Charter 
for review and discussion as part of the process of formulating a Committee 
recommendation as to whether such a Task Force should be established.   
 
OSS Strategic Plan 
Dr. Marc Allen invited comments on Version 5 of the Strategic Plan, which was 
distributed to the SScAC before the meeting.  He indicated that a preliminary layout of 
the Plan would be available for review later in the meeting and invited Committee 
comments on the overall Plan.  Dr. Allen noted the major changes made since Version 4 
and discussed the comments received from the Space Studies Board (SSB) and how these 
comments were dealt with in the current version of the Plan.   
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The SSB felt that the Plan should be expanded to include more explicit attention on how 
priorities are set, what those priorities are, and program timelines and resource 
requirements.  It recommended that the Plan more thoroughly address the OSS approach 
to involving institutions outside NASA and how OSS will work to coordinate program 
planning with non-U.S. agencies.  Dr. Allen commented that the next strategic planning 
cycle should address the issue of international planning and the process for international 
coordination of programs much more thoroughly than has been done to date.  The Board 
suggested that the Plan have a better description of the Research and Analysis (R&A) and 
Data Analysis (DA) programs. The SSB recommended the inclusion of additional 
material on the connection of technology activity to future missions and providing a more 
concrete set of actions to be taken to realize education and public outreach goals and 
objectives.  It also suggested that the Plan acknowledge the recent mission failures and 
address how those failures and the resulting assessments affect OSS strategy and program 
implementation.  To the extent possible, all of the SSB suggestions were incorporated 
into the Plan.  A letter to the SSB will be prepared summarizing how the SSB comments 
were addressed.   
 
Other items still to be incorporated in the final text include: Dr. Hawkins’ suggestions on 
education and public outreach, language on the importance of sounding rockets and 
balloons in the overall program, and new material for the R&A section. Dr. Smith and 
others noted that the theme of human exploration is still more apparent in the “Vision of 
the Future” section at the end of the Plan than they were comfortable with.  The last word 
should really be about science.  Dr. Richstone felt that the “Vision of the Future” section 
is much improved, but there is still a problem with balance—the section provides an 
unbalanced vision of the long-term future of the Space Science program.  Comments 
were made concerning the need for some material on how this Plan was created—perhaps 
in an Appendix.  Dr. Farmer suggested that the Plan needed a higher level discussion of 
Astrobiology rather than just a distribution of comments throughout the text.  
Connections to gravitational and evolutionary biology also should be made.  Dr. Allen 
requested that any other specific comments be provided in writing to him or Dr. 
Rosendhal.  OSS is targeting to have the Plan released in the September time frame. 
 
OSS Program /Budget Status 
Dr. George Withbroe provided the OSS overview on behalf of Dr. Weiler.  He discussed 
recent science highlights including Chandra x-ray images of Supernova 1987A and 
results from the BOOMERANG balloon experiment that will be discussed in more detail 
later in the meeting.  He reported on the successful controlled reentry of the Compton 
Gamma Ray Observatory (CGRO) on June 4, 2000, and noted that CGRO has been a 
very successful observatory that operated for more than 4 years past its prime mission.  
The Near Earth Asteroid Rendezvous (NEAR) is still orbiting Eros and interesting 
images are being released.  Important results continue to be obtained from the Mars 
Global Surveyor. 
 
Dr. Withbroe then turned to a discussion of the status of missions now in development.  
A large number of problems of varying degrees of seriousness are becoming evident 
throughout the program. The Thermosphere-Ionosphere-Mesosphere Energetics and 
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Dynamics (TIMED) mission is co-manifested with a Code Y payload which is behind 
schedule.  There are cost issues on the Solar Terrestrial Relations Observatory (STEREO) 
and Solar-B missions.  Because of the large degree of international participation in 
STEREO, the effects of ITAR are also becoming serious. The High Energy Transient 
Explorer (HETE)-2 mission encountered problems during test, and changes are being 
made.   It will be launched later this year assuming that problems with the Pegasus launch 
vehicle also can be resolved.  The High Energy Solar Spectroscopic Imager (HESSI) 
spacecraft was extensively damaged during a vibration test.  Repairs are now underway 
aiming towards a launch in 2001.  Europa Orbiter and Pluto/Kuiper Express are both in 
trouble because of cost growth.  This will produce delays in the launch schedule.  There 
are also major issues associated with the availability of power sources for these missions. 
The Next Generation Space Telescope (NGST) is also having budget problems as is ST-3 
and the Space Interferometry Mission (SIM). There are also cost concerns on Genesis.  
The Mars failures have increased the number of reviews required for many  missions and 
these new requirements are impacting costs across the board.  The Microwave 
Anisotropy Probe (MAP) is breaking its cost cap and launch is slipping. Keck is 
overrunning.  If the Hubble Space Telescope (HST) servicing mission slips, there will be 
additional cost impacts. Accommodating cost growth on Gravity Probe-B (GP-B) 
continues to be a significant issue.  A set of key technical milestones has been established 
for this mission over the next six months and continued funding depends on meeting 
those milestones.  The SScAC was specifically interested in learning more about the 
status of this mission from Dr. Weiler later in the meeting. 
 
Most of the new money in the proposed NASA 2001 budget now before Congress is for 
Space Science—the Living With a Star (LWS) initiative (a major augmentation), 
additional funding for the Mars program, funds for future mission studies in Solar System 
Exploration, Discovery micromissions, reinstatement of the New Millennium program 
(as a competitive, flight validation program), and astrobiology instrument technology.  
The House Appropriations Subcommittee mark-up (the only congressional action taken 
to date) eliminated the funding for LWS, but there is a good chance that the Senate will 
restore this funding.  Dr. Withbroe noted that there is language in the House 
Appropriations Subcommittee Report raising issues about shortfalls in Data Analysis 
funding.  From OSS’s perspective, Research and Analysis/Data Analysis funds are 
projected to have substantial growth over the next several years.  The FY 2001 budget 
now before Congress contains increases in the combined research and data analysis 
budget of about 8% per year from 2001 to 2005. New initiatives such as LWS also 
contain substantial research funding.  Data Analysis funding is also being built into 
mission budgets.  In the case of Solar System Exploration missions, this approach 
represents a substantial change from the way missions have been budgeted in the past.  
Dr. Papike indicated that there is still not enough money going into research in Solar 
System Exploration and to the analysis of mission data.  Other Committee members 
suggested that, because of its history, this might be a situation that is unique to Solar 
System Exploration and that steps are being taken to correct the problems.  There were 
also comments that there are some issues which members of the community should not 
be bringing to Congress.  Dr. Rosendhal suggested that this whole subject be a second 
discussion topic with Dr. Weiler.   
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With respect to the operation of the OSS organization, the Science Directors now have 
full and total control of the budgets and programs in their themes.  At Headquarters, each 
mission will be led by a triad of individuals--the Theme Director, a program executive, 
and a program scientist—who will have full responsibility and accountability for each 
mission.  The Mars program will have its own Director.  In order to provide better 
continuity between the study and development phases of missions, the Advanced Mission 
and Technology Division has been merged into the Mission and Payload Development 
Division.  The new Division, led by Dr. Ken Ledbetter, will manage all advanced 
technology and flight program development efforts.  Dr. Guenter Riegler will continue to 
manage the Research Division.  Dr. Ulrich has been assigned to the new position of 
Technology Director for OSS.  Dr. Rosendhal noted that Dr. Ulrich would be updating 
the SScAC on all of the changes in the technology area later in the meeting. 
 
Science Talk 
Dr. John Ruhl from the University of California, Santa Barbara, gave a lunch-time 
science talk on BOOMERANG, a balloon mission supported by the R&A program that 
was launched on December 29, 1998.  The mission of BOOMERANG was to map the 
Cosmic Microwave Background (CMB) radiation at much higher spatial resolution than 
was done by COBE.  BOOMERANG, an international collaboration, was the first cosmic 
background instrument to fly around Antarctica.  About 190 hours were spent observing 
the CMB.  Various galactic sources were also observed.  The analysis of the data has 
been a complex and laborious task.   Results of the analysis done to date (only a small 
portion of the data) provide tight constraints on the geometry of the universe and suggest 
that the universe is flat.  Further analysis is underway, and the results—which only cover 
a small portion of the sky—will set the stage for the more definitive measurements to be 
made by the MAP and PLANCK missions.  The balloon payload is now being refitted for 
a flight next year to search for evidence for polarization of the Cosmic Microwave 
Background radiation. 
 
Ethics Briefing 
Mr. Andrew Falcon gave the Subcommittee its annual ethics briefing, as required by the 
Federal Advisory Committee Act (FACA).  Mr. Falcon noted that the activity of the 
committee have to be managed to ensure that it stays within the bounds of FACA, and the 
committee members have to be aware of potential conflict of interest situations, in 
particular with respect to their employer. The Executive Secretary is the first line of 
defense for the members.  One important role of the Executive Secretary is to keep an eye 
on conflicts of interest.  There has been a fair amount of concern in the ethics area over 
the past several years.  Mr. Falcon invited members to contact the ethics officials for any 
questions regarding ethics rules or a particular situation.  He emphasized that there are a 
lot of resources in the Agency to help members resolve ethics issues, and they should be 
used in advance of a potential problem. 
 
Subcommittee Reports 
Dr. Bruce Margon reported on the Structure and Evolution of the Universe Subcommittee 
(SEUS) activities over the past few meetings and on recent accomplishments in the field.  
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He began by noting that the Astronomy and Astrophysics Survey Committee (AASC) 
reported its results in May and that all three of the major SEU Roadmap missions were 
very strongly endorsed—Constellation-X, the Laser Interferometer Space Antenna 
(LISA), and the Advanced Cosmic-ray Composition Experiment on the Space Station 
(ACCESS).  Dr. Margon noted some of the SEU accomplishments over the past year.  
Both Chandra and the ESA X-ray Multiple Mirror (XMM) were launched successfully 
and are producing a wide variety of important scientific results.  Instruments and 
investigations for the Gamma ray Large Area Space Telescope (GLAST) have been 
selected.  The proposed Cosmic Journeys Initiative seems to have succeeded in providing 
the broad, coherent intellectual framework for the SEU missions that has been lacking up 
to the present time.  Presentations on this Initiative to the Administrator and to a number 
of key groups have been well received. Recent issues addressed by SEUS include the 
Supporting Research and Technology (SR&T) program restructuring; the International 
Space Station (ISS) attach points; FY 01 and 02 budget pressures on Constellation-X, 
LISA, and ACCESS; the need for a flight technology demonstration for LISA; and 
reorganization of the cross cutting technology programs.  With respect to the ISS attach 
points, the issue is two large passive payloads that are well suited for use on the ISS.  
Space is already committed for 3 years to the Advanced Magnetic Spectrometer, and it is 
not clear when the single attach point will be available for use by ACCESS.  The fact that 
there is only one attach point is now choking things.  Why is there only one attach point?  
Dr. Gehrz suggested that SScAC receive a briefing on ISS attach points at the next 
meeting.  The Committee needs to hear more about this topic.  With respect to other 
critical issues, Dr. Margon noted that the need for a LISA technology demonstration is 
becoming very pressing.  Such a demonstration is now in the critical path.  He also 
commented that the reorganization of the technology programs introduces another layer 
of people into the decision-making process as to what technologies should be supported.  
Dr. Margon concluded by highlighting some recent science results that clearly 
demonstrated the power of being able to do high-resolution x-ray spectroscopy as a major 
future direction for the field. 
 
Dr. Alan Dressler reported on the Astronomical Search for Origins and Planetary 
Subcommittee (OS) meeting in June.  He noted that several of the major upcoming 
Origins missions—the Space Infrared Telescope Facility (SIRTF), the Stratospheric 
Observatory for Infrared Astronomy (SOFIA), and SIM--were not on the AASC list 
because they were considered in previous surveys.  All were reendorsed by the AASC.  
As far as new missions are concerned, NGST received the highest endorsement from the 
AASC clearly justifying the role it plays in the new OSS Strategic Plan.  The Terrestrial 
Planet Finder (TPF) was embraced enthusiastically, although there were concerns over 
whether it really belonged in the decade covered by this Report.  At the June meeting, the 
OS focused on issues associated with four missions: SIM, SOFIA, NGST/Nexus, and the 
HST/Wide Field Camera (WFC)-3.  Dr. Dressler commented that there is now growing 
pressure on the Origins budget from a variety of sources, and there are significant issues 
associated with nearly all Origins missions.  Issues considered by the OS seemed to be 
the most pressing in the near-term.  The OS reiterated the importance of keeping the HST 
healthy through the next decade, recognizing that reduced operations costs will be 
reduced in order to proceed with the timely development of NGST.  The planned 
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complement of HST instruments will allow a vigorous program of science to be 
conducted throughout the remainder of its lifetime.  The Subcommittee felt that the 
WFC-3 is a very desirable instrument because it will provide a unique capability to do 
wide-field UV imaging.  However, the OS was also concerned that, unless costs are 
carefully controlled, WFC-3 could delay the development of NGST.  If cost containment 
actions become necessary, retaining the IR channel is not as important as having the UV 
imaging because NGST will eventually provide a far superior IR imaging capability.  
Depending on how development work on NGST is actually proceeding, at some point the 
desirability of carrying out an additional HST servicing mission may also have to be 
considered.  The OS was concerned whether the budget for SIM would be sufficient to 
meet the planned scientific and technical goals.  The next year will be critical.  Every 
effort must be made to keep this mission within reasonable cost and to define realistic 
science requirements.  The Subcommittee recognized that significant budget issues were 
emerging in the SOFIA program and favored using the early operating funds as the first 
resource for solving capital cost issues.  In particular, the science data system must be 
funded (it is crucial for meeting the needs of Guest Observers) even if funding for one or 
two of the facility instruments has to be deferred in the near term.  With respect to NGST, 
the Subcommittee was impressed with progress to date but, there are serious concerns 
about cost growth.  An independent cost assessment is strongly recommended.  
Regarding the proposed NGST precursor, Nexus, the OS agreed with Mr. Goldin that 
only those technologies that really need to be tested in space should be tested in space.  
The Nexus cost and schedule also need to be assessed very carefully so that the precursor 
mission does not consume a large fraction of the budget and become a threat to the 
development of NGST itself.  The OS feels that it is extremely important that NGST fly 
within the next decade.  Any demonstration mission should be carefully scoped to 
minimize impacts on NGST’s budget and schedule. There were also concerns that there 
would not be enough time to incorporate Nexus results into the NGST program, raising 
serious issues about either the role of the precursor mission in the overall program or 
whether there would be important unaddressed technical issues when NGST itself went 
into development.  In response to a question regarding the status of Nexus, Dr. Kinney 
indicated that she felt there is a real requirement to test key technologies in order to be 
able to proceed with NGST.  The question is how much can be done on the ground and 
what needs to be tested in space.   An independent review is needed to assess the risks 
associated with various technologies and decide which technologies must actually be 
tested in space.  
 
Dr. Michael Drake reported on the Solar System Exploration Subcommittee (SSES), 
which also met in June.  He noted that current Solar System Exploration missions 
(NEAR, Cassini, Galileo, Mars Surveyor, and Stardust) are going well.  He also 
commented that the discovery of water close to the surface of Mars could change the 
whole strategy for the exploration of the planet.  The SSES has a high degree of 
confidence in the current leadership on the Mars program and looks forward to the 
definition of a prudent and sensible long-term program of Mars exploration.  On the 
negative side, some major concerns are emerging.  The Outer Planets program is 
underfunded and at risk.  The sequence of missions has been changed (Pluto/Kuiper 
Express in 2004, Europa Orbiter in 2006, and Solar Probe in 2007), primarily due to 
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technical problems associated with the availability of power supplies for Europa Orbiter.  
These changes should have little impact on the science.  However, the new funding 
profiles show significant cost growth and contain large increases in individual years.  In 
the view of the SSES, most problems could be solved if the entire program is slipped by 1 
year, but other scenarios (such as canceling Pluto/Kuiper Express) are also being 
discussed.  At least all the real problems are now out on the table, so there is a basis for 
understanding what the realistic options might be.  Within the Solar System Exploration 
program, there are also critical issues associated with the funding of extended missions.  
To date, the approach has been to budget for minimal missions and then hope that 
additional support for continued operations and data analysis can be found later.  A more 
realistic approach must be taken in the future.  Funds for extended missions must be 
included in the budget.  Adequacy of basic research funding in this theme also remains an 
issue.  There is inadequate funding to extract the full scientific return from planetary 
missions.  At the very least, inflationary increases should be provided in the core 
discipline programs, and long-term data analysis lines should be added to all missions.  
The theme needs to consider the real requirements for realizing the scientific benefits 
from missions and not just focus on getting missions off of the ground.  
 
Dr. Andrew Christensen reported on the Sun-Earth Connection Advisory Subcommittee 
(SECAS) meeting in June. The SECAS was generally pleased with the progress that has 
been made on the Living With a Star initiative.  The Subcommittee strongly supports 
creating a Science Architecture Definition Team to assure that a broad perspective is 
brought to the planning of the Initiative.  Strengthening education at all levels should be 
an important element of the science architecture.  Dr. Christensen indicated that ITAR 
problems have had a significant impact on the Solar Terrestrial Relations Observatory 
(STEREO) project and strongly supported efforts to mitigate the impact of ITAR on 
NASA science programs.  In general, SECAS has been pleased with progress made on 
technology development for the Solar Probe and reaffirmed the importance of 
maintaining the planned Solar Probe launch in 2007.  The SECAS is concerned that 
budget problems on other missions in the Outer Planets line might impact the launch 
schedule for Solar Probe and is anxious that this not happen.  The Subcommittee is 
extremely concerned that a critical funding situation has developed as a consequence of 
the privatization of the Sounding Rocket program.  Costs have increased to the point 
where a viable launch schedule cannot be supported with the existing funding profile.  
There is a $10M/year shortfall.  The SECAS strongly recommended that funding be 
identified to sustain a reasonable launch rate for this program.  The rocket program 
provides low-cost, frequent access to space for science investigators.  In addition, a large 
part of the training of both engineers and scientists has come through the rocket and other 
sub-orbital programs.  Neither the scientific community nor the Agency can afford to lose 
the benefits of the rocket program, and a way must be found to address this issue.   
SECAS is also concerned with the potential for erosion of science content in the Explorer 
line. New requirements for system redundancy are appearing, additional reviews are 
being put in place, and additional reliability studies are now being imposed--all of which 
are putting additional strains and financial stresses on the Explorer program.  SECAS 
believes that a careful evaluation must be made of the costs of placing additional risk 
reduction requirements on Explorers against the value added to the program of meeting 



SScAC Meeting  July 10-12, 2000 

 11

such requirements.  New requirements should be placed on missions only when they can 
be shown to genuinely add value and reduce risk and not just imposed for their own sake. 
 
During general discussion, the SScAC identified several potential items to discuss with 
Dr. Weiler on Wednesday.  These included GP-B, SR&T, and the Mars Program Task 
Force.  In general, the SScAC felt that the Strategic Plan was in good shape and reiterated 
that it is important that it be released on schedule.   A number of people noted that the 
Plan does not take a consistent approach as to what is and isn’t mentioned in the Plan as 
derived from the Roadmaps and that a careful look at this issue should be taken in 
preparing the final version.  Dr. Christensen observed that the overall Plan document 
successfully conveys the program that has been endorsed by the SScAC.  The SScAC 
also affirmed the importance of the proposed Mars Program Task Force and encouraged 
that it be put in place as soon as possible. 
 
Tuesday, July 11 
 
Dr. Christensen continued to Chair the meeting for the first two agenda items.  Dr. 
Squyres assumed the Chair following his arrival from California at 10:00 a.m. 
 
Explorer Program Status 
Mr. Marcus Watkins began his overview of the Explorer program by reviewing some key 
events of the past year.  He noted that the TERRIERS mission launched in May 1999 was 
lost when, due to a software error, the spacecraft was pointed in the wrong direction 
causing the batteries to become depleted.  The Far Ultraviolet Spectroscopic Explorer 
(FUSE) was successfully launched in June 1999 and is now starting to produce a wealth 
of scientific results.  The Imager for Magnetopause-to-Aurora Global Exploration 
(IMAGE) spacecraft was also successfully launched in March 2000 and is starting its 
science mission.  Many of the missions now in development are encountering either cost 
or technical problems.  The HESSI spacecraft was severely damaged during a vibration 
test.  A recovery plan is now being developed.  MAP is in integration and test, but there 
are cost problems developing.  The Galaxy Evolution Explorer (GALEX) is in integration 
but is being affected by problems with gyros first identified in tests of similar gyros 
during development of the FUSE mission.  In additional to technical problems, the 
HETE-2 launch schedule has been affected by problems with the Pegasus launch vehicle.  
All Pegasus launch vehicles are now in a standdown pending resolution of problems 
identified during a recent launch failure.  The Cosmic Hot Interstellar Plasma 
Spectrometer (CHIPS) mission is just completing its Phase B study.  The Inner 
Magnetospheric Explorer (IMEX) is continuing its Phase A study.  However, it is not 
clear whether there will be an affordable launch vehicle for this mission.  With regard to 
the recently selected Medium-class Explorers (MIDEX) missions, SWIFT is in Phase B, 
and the Full-sky Astrometric Mapping Explorer (FAME) is just starting its Phase B 
studies.  Implementation of FAME has been delayed by 1 year in order to deal with other 
budget problems in the Explorer line.  The Cooperative Astrophysics and Technology 
Satellite (CATSAT) is scheduled to begin environmental testing at GSFC this month.   
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In response to a question, Mr. Watkins reminded the Committee that there are three 
classes of Explorers—University Explorers (UNEX), Small Explorers (SMEX), and 
Medium-class Explorers (MIDEX), with the three classes intended to provide a set of 
continuing, relatively frequent flight opportunities of different scales.  The mission 
classes and cost caps for each of those classes were established several years ago.  
Missions of Opportunity funded out of the Explorer program are also solicited in 
conjunction with each Explorer Announcement of Opportunity.  Dr. Rosendhal noted that 
there was a major change in the Explorer program in 1988.   At that time, Dr. Fisk 
rescoped the Explorer program, eliminated the Delta-class Explorers, put firm cost caps 
in place, and introduced the SMEX concept.  The current mix is the result of evolution of 
the program over the past twelve years.  Mr. Watkins also indicated that, based on 
experience to date, the viability of the UNEX concept is now being reexamined and a 
decision as to whether to continue this line will be made in the near future.  
 
Mr. Watkins indicated that the Explorer program is being affected by new requirements 
for reviews and testing in the aftermath of the Mars program failures.  Meeting such new 
requirements (which have been imposed late in the development phase for some 
missions) costs money, and dealing with the extra costs is starting to create schedule 
delays.  The underlying issue for the Explorer program is how much risk is 
appropriate/acceptable?  The program is dealing with a major change in risk philosophy 
and how the issue will sort itself out is still uncertain.  Different levels of risk may be 
acceptable for different classes of mission, but no firm policy has been set as to how to 
define such levels of risk.  However, it is clear that the Agency does want a more formal 
approach to risk analysis and risk management and a clearer definition of the risks 
associated with each mission. Dr. Christensen noted that the science community should 
be part of the “buy in” to the decision as to how much risk is acceptable.  There is fear in 
that community that imposing additional reviews and requiring a redundant system will 
increase costs and reduce science content because there will be fewer Explorer missions.  
A number of Committee members commented that simply adding reviews does not 
necessarily add value to programs.  However, modest investments in additional testing 
can be very valuable.  Mr. Watkins noted that a NASA Integrated Assessment Team 
(NIAT) is going through the various failure reports and is identifying ways to reduce the 
overall risk level while keeping a robust program in place.  Dr. Zuber added that what the 
Young Committee and other reviews found was that there is not a consistent view in the 
Agency as to what constitutes “acceptable risk.”  There is also no common philosophy 
regarding requirements for testing.  Missions have been “buying in” and program budgets 
have not had adequate margins.  She also commented that it might be acceptable to fail if 
you are really doing something brand new.  It is definitely not acceptable to fail if you are 
careless about doing something routine.  Dr. Gehrz pointed out that Mr. Goldin has been 
consistent about saying that there would be failures.  These statements attracted little 
attention until there actually were failures. 
 
Mr. Watkins continued his presentation by showing the impact of the new NASA Launch 
services (NLS) Contract Prices on MIDEX missions.  The problems discussed so far are 
not the only ones affecting the Explorer program.  The most recent competition for 
launch vehicle services has led to considerably higher launch prices than anticipated, and 
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the only way to deal with the resulting budget impacts is to delay future Announcement 
of Opportunities (AO’s) and stretch out programs.   Mr. Watkins commented that the 
launch cost situation is generating all sorts of ripple effects superimposed on the myriad 
other problems that have just been discussed.  As a consequence, the schedule for the 
release of future AO’s is now being reexamined. 
 
Structure and Evolution of the Universe (SEU) Theme Report 
Dr. Alan Bunner provided an update on the SEU theme.  He noted that there have been a 
number of press releases on SEU missions and investigations as well as a series of space 
science updates on the results from SEU programs.  The theme is clearly receiving a lot 
more public attention.  Dr. Bunner discussed the proposed Cosmic Journeys Initiative.  
He pointed out that the content of this Initiative is now part of the OSS 2000 Strategic 
Plan, and the Administrator has been very supportive of the approach that has been taken.   
Cosmic Journeys missions are now high priority in the Academy’s Astronomy and 
Astrophysics Survey Report.  The National Academy has also started a new survey—
“Physics of the Universe: From Quarks to the Cosmos”-- to examine the important 
science to be done in the area where space science and fundamental physics overlap.  
Michael Turner is chairing this study, and a report from this group is expected by January 
2001. DoE and NSF have both exhibited a lot of interest in this area of study.  
Fundamental Physics is clearly becoming an important element of the SEU theme.  The 
proposed Cosmic Journeys Initiative contains a new Fundamental Physics element in the 
R&A program, and one of the new positions being established in the Research Program 
Management Division is a Discipline Scientist for Fundamental Physics.  Many of the 
missions in the SEU theme have strong requirements for the development of new 
technology.   A technology program is also a part of the Cosmic Journeys Initiative.  The 
primary issues facing the SEU theme are: getting the Cosmic Journeys line into the 
federal budget (in Dr. Bunner’s view the future of the theme is dependent on this new 
Initiative); reaching closure on the best option for proceeding with a near-term space 
technology demonstration for LISA (the ST-3 mission may be able to accommodate a 
LISA test package as a piggyback experiment); and identifying near-term funding in FY 
2001 ($7.5 million) to get started on critical LISA technology work.  There are also 
issues concerning whether important SEU-related technology work now contained in the 
cross-cutting technology program will continue to be supported now that this program 
has been moved from Code S to Code R.  GP-B is also a major budget problem for OSS.  
Solving the GP-B budget problem will have an impact on other parts of the OSS 
program.  For example, one of the scenarios now being discussed to accommodate GP-B 
is for NASA to reduce its planned participation in the ESA Far Infrared Submillimeter 
Space Telescope (FIRST) mission.  There are likely to be impacts on European Space 
Agency’s (ESA) willingness to collaborate on other NASA programs if such a decision is 
made. 
 
NASA-University Study 
General Spence (Sam) Armstrong, Senior Advisor to the Administrator, discussed the 
ongoing NASA study on the Agency’s relationship with universities.  He noted that the 
study began in February and that he has already visited a number of campuses and 
attended several university association meetings.  It is already clear that there are areas 
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where NASA needs to do some work to be more “customer-friendly”—ITAR and the 
way that NASA handles grants.  General Armstrong feels that it is his role to become an 
ombudsman for universities at NASA.  With respect to ITAR, he noted that the 
regulations are confusing.  Language in the House Appropriations Bill specifically directs 
OSTP to work with NASA and the Department of State on the ITAR issue, and a number 
of meetings have been held to date on this subject.  The regulations specifically exclude 
basic research from the export control laws; and when the Commerce Department was in 
charge of overseeing the application of the regulations, a very liberal interpretation was 
taken.  Because of recent congressional concerns on technology transfer, responsibility 
for overseeing the regulations was transferred to the State Department which has 
interpreted the regulations far more strictly.  General Armstrong noted that a survey was 
now underway trying to assess the impact of ITAR on university research.  A number of 
SScAC members commented that it is important that this activity is underway.  In their 
view, the ITAR interpretation being taken by the State Department is adversely affecting 
science programs, and it is critical that the exemption from the regulations for 
fundamental research be reestablished.  Right now people are being very conservative 
about interpreting the regulations because they don’t really understand what is required.  
General Armstrong stated that NASA is looking at actions that it can take with respect to 
future programs.  The State Department states that fundamental research is exempted, as 
long as it is not proprietary, is unclassified, and is publishable.  However, Category 15 of 
ITAR includes space systems and associated equipment under export controls designating 
them as “specialized military equipment.”  Technical data related to the manufacture of 
all spacecraft is also covered.  Such a broad interpretation is affecting virtually everything 
that NASA does.  NASA will continue to work on this critical issue.  General Armstrong 
stated that, in his view, it is clear that the State department and the Congress don’t 
understand the impact of ITAR on research and on the universities.  
 
With respect to grants administration, General Armstrong noted that NASA is more of a 
contracts culture than a grants culture and therefore may impose many accounting 
requirements on grants that don’t necessarily make sense.  Many of the problems can be 
solved by actions that NASA itself can take.  General Armstrong is working with the 
financial and procurement people on this issue.  Universities will also be surveyed 
regarding problems introduced by the grants process.  Dr. Richstone commented that 
NASA ought to be talking to the principal investigators (PI’s) as well as Sponsored 
Research Offices and university administrators.  Problems may be seen very differently at 
different levels in the university system. 
  
Astrobiology Task Force Report:  The Astrobiology Laboratory 
Dr. Squyres introduced the Astrobiology Task Force/Astrobiology Laboratory discussion 
by noting that the Ames Research Center (ARC) has proposed building a brick and 
mortar facility for Astrobiology.  This has been a contentious topic for some time.  Based 
upon both reports from the Astronomical Search for Origins Subcommittee (OS) and 
discussions at a number of SScAC meetings, the SScAC has had very strong reservations 
about the establishment of such a Laboratory.  At the last meeting, the SScAC made two 
recommendations about the proposed NASA Astrobiology Research Laboratory (NARL):  
(1) That the new Astrobiology Task Force look carefully at the need for and scientific 
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importance of the NARL; and (2) if a decision is made to go forward with an NARL, the 
establishment and operation of such a facility should be openly competed.  SScAC asked 
the Task Force to do the legwork on the Laboratory issue; and one question that must be 
addressed at this meeting is whether the Task Force has had an adequate opportunity to 
do its job.  SScAC should not make a recommendation unless it is satisfied that the issue 
has been carefully considered.  There must be no doubts about the credibility of whatever 
position SScAC takes on this subject.  
 
Dr. Chas Beichman, Chair of the Astrobiology Task Force, briefly described the Task 
Force Charter and its composition and then discussed its review of the NARL concept.  
He noted that this review was based on the results contained in the Interim report 
produced by the Science Definition Team (SDT).  A telecon was held to discuss that 
report on June 6, 2000, and a Letter Report describing the Task Force findings was 
submitted to NASA Headquarters on June 12, 2000.  
 
The main Task Force findings contained in that Letter report were: 
 
• The SDT did an excellent job of canvassing the Astrobiology community and 

considering a wide range of possible activities for a National Laboratory. 
 
• The Task Force agreed with the SDT finding that no funds should be taken from the 

NASA Astrobiology Institute (NAI) or existing Astro-, Exo-, or Evolutionary Biology 
grants programs to equip or maintain such a Laboratory.  Such an action would gut 
existing programs (which are already underfunded in the view of the Task Force) and 
would create a long-term lien on the Astrobiology budget for instruments, laboratory 
operations, and providing research support for NARL staff. 

 
• None of the three research areas identified in the SDT report were compelling enough 

to warrant the establishment of a major new dedicated research facility.  Relevant 
experiments can be carried out by individual investigators located at laboratories 
around the country using their own facilities.  Biology is not like physics or 
astronomy where major pieces of research equipment at central locations are required 
for use by a broad community of scientists. 

 
• The SDT identified legitimate scientific uses of a NARL on the presumption that it 

already exists but did not identify any activity that was sufficiently compelling that it 
alone, or in combination with others, would justify the creation of the NARL. 
Interesting areas of laboratory work identified by the SDT do not warrant the 
establishment of a new national facility. 

 
In response to a question, Dr. Beichman acknowledged that the Task Force did not hear 
directly from the advocates of the NARL.  They worked primarily with Professor Don 
Lowe—the Chair of the SDT—and used him as a conduit for information about the 
Laboratory.  Dr. Beichman also stated that the Task Force did not feel entirely 
comfortable with the time pressure for its deliberations.  Perhaps two things could have 
been done in a more deliberate way.  The group might have considered the final SDT 
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Report (due in the fall) and had direct discussions with the ARC advocates of the 
Astrobiology Laboratory.  However, it is not clear that the Task Force conclusions would 
have changed with more time for discussion.  The Task Force findings were unanimous, 
and the group felt that it had adequate information to consider the issue. 
 
Discussion 
Dr. Bruce Jakosky and Dr. Ken Nealson, members of the SDT, participated in the SScAC 
discussion via telecon.  Dr. Jakosky indicated that he felt that the review and assessment 
was a fair one.  Both commented that the SDT felt that progress in the field did require 
investments in major facilities that could not be acquired through a modest augmentation 
in the research program.  Whether these facilities need to be colocated in an 80,000 
square foot building is another story.  Dr. Nealson noted that there was a very diverse set 
of people (having a wide range of opinions) on the committee, and he felt that the SDT 
report was a very fair representation of a middle ground.  With regard to computational 
Astrobiology, the issue isn’t one of access to computing power but rather of being able to 
assemble a critical mass of people.  In response to a question, Dr. Beichman indicated 
that the SDT was told that the yearly cost for operations of the NARL would be about 
$15 million.  Dr. David Morrison noted that the building would not be built with NASA 
funds—NASA funds would only be needed for outfitting and operations (beginning in 
the FY 02 budget).  Dr. Drake reiterated the observation that the key issue for NASA is 
not the capital cost of the building.  It is the funds required to equip and operate the 
laboratory.  These funds are a significant fraction of the current Astrobiology program.  
Many people feel that augmenting the current research base and providing more adequate 
funding to the current members of the Astrobiology Institute would be a better use of the 
money.  Concerns were expressed by a number of SScAC members as to whether the 
Task Force really had adequate time and information to do its job.  Dr. Das commented 
that, perhaps, ARC should be commended for thinking differently.  Such innovation is 
rare in the Government, and there may be an opportunity here that should be taken 
advantage of.  Dr. Farmer said that he was bothered by the fact that the planning seems to 
be driven by the need to find a use for a building.  Many questions need to be answered, 
and the situation seems to be developing too rapidly to allow a rational assessment.  He 
also noted that building a large facility seems to be inconsistent with the spirit of the 
NAI.  It would be a mistake to destabilize the NAI to build a building.  Dr. Gehrz 
commented that the Task Force did a good job given the time.  The Report presents a 
very negative picture of the proposed Laboratory but does not really address the question 
of the value of having a closely-knit group of experts working together on common, 
large-scale problems.  Dr. Christensen observed that the need for this type of facility was 
not identified in the Astrobiology roadmap.  Dr. Nealson stated that, at the second 
Institute PI meeting, a plan for the new building was presented.  However, the 
presentation seemed to be decoupled from any of the known science goals of the NAI.  
Dr. Jakosky commented that it was presented as an opportunity to get a building.  The 
question then became what could be done with such a building for Astrobiology.  Dr. 
Papike added that clusters of experts are already starting to coalesce through the NAI, 
and that a focus on building the NARL could actually set the NAI back. 
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Dr. Squyres summarized the discussion by stating that there were clear concerns about 
the rushed nature of the review process.  There were also concerns that the Task Force 
did not hear from advocates of the Laboratory and from ARC management.  In general, 
the SScAC agreed with the view of the Task Force that a compelling case for 
establishment of the NARL had not yet been made.  While there are areas of astrobiology 
research that are exciting and compelling and that could benefit from an augmentation, 
the same statement could be made for many areas of the research program.  To ensure 
fairness to everyone concerned, the subject of the Laboratory needs to be reviewed in 
more depth and with less haste.  Dr. Beichman noted that the next meeting of the Task 
Force will take place at ARC in October when the final report of the SDT will be 
available for review and discussion, and there will be an opportunity to discuss the 
Laboratory in depth with its advocates.  The SScAC will discuss this subject again at its 
November meeting when a more thorough report from the Task Force will be presented. 
 
Planetary Protection Advisory Committee (PPAC) 
Dr. Squyres recalled that there was strong agreement at the last SScAC meeting 
concerning the need for a PPAC.  However, there was not agreement regarding the level 
at which it should report—as a standing subcommittee of the SScAC (a strongly held 
minority opinion) or as a Standing Committee of the NAC itself.  The two views were 
presented to the NAC at its meeting in June.  The NAC unanimously voted to establish a 
PPAC reporting to the NAC as a separate Standing Committee.  Dr. Squyres stated that 
there were still open issues regarding the Charter requiring resolution.  In particular, the 
Charter needed to be carefully worded so that the PPAC would not address issues that 
were purely scientific in nature.  
 
Dr. John Rummel presented the proposed Charter for the new Committee and invited 
SScAC comment.  He noted that the language in the charter must make the NAC’s 
intention clear –the PPAC should not address science issues.  The words in the draft  “the 
scope of the Committee’s responsibilities will not include issues pertaining solely and 
exclusively to the quality and interpretation of scientific experiments and data” are 
intended to capture this thought.  Dr. Squyres requested that Committee members send 
comments on the proposed Charter to him and Dr. Rummel.  He reminded the Committee 
that SScAC has been given the opportunity to provide its input concerning the Charter, 
and he will present these comments to the NAC.  However, preparation of the final PPAC 
Charter would be done by the NAC itself.    
 
Astronomical Search for Origins Theme Report 
Dr. Anne Kinney started her review by presenting some recent science results that imply 
that life on the land is much older than previously thought and that the Earth’s 
atmosphere contained significant quantities of methane at that time.  She noted that the 
Terrestrial Planet Finder (TPF) would be able to detect such quantities of methane.   She 
also discussed recent studies of black hole demographics that show how 10 years of 
results can be brought together into a coherent picture.  With regard to Origins missions, 
she observed that most missions are either “yellow” or “red” and that significant financial 
and/or technical problems have now emerged in most areas of the program.  The 
“Program/Budget Status” and “OS” discussions that took place earlier in the meeting 
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contain details concerning all of these problems and possible approaches their solution.  
Dr. Kinney concluded her presentation by discussing a new Origins initiative—the Large 
Space Telescope System Technology Initiative (LTSI).  This initiative will provide the 
technology needed for developing future telescopes in space with very large (20m-40m) 
apertures. 
 
Solar System Exploration Theme Report 
Dr. Carl Pilcher began his presentation by distributing one of the recent Eros images 
taken by NEAR.  He noted that the linear features prominent in the image were probably 
due to fractures running through the body of the asteroid.  He continued by discussing the 
recently announced evidence (featured on the cover of Science Magazine) for the 
presence of recent water seepage on Mars.  The key features suggesting such seepage 
have now been seen at 120 locations.  Dr. Pilcher stated that his most serious 
programmatic concerns all centered on the Outer Planets program.  He noted that both 
launchers and power systems had been seriously underbudgeted and that the Department 
of Energy has abandoned its efforts to develop an advanced nuclear power source.  The 
availability of plutonium for civil applications is also an issue.  Total projected costs for 
the 3 Outer Planets missions are now up to about $ 1.5B, and schedules are slipping 
substantially.  Mission costs are getting to the point where the line may become a target.  
He pointed out that interest in the Europa Orbiter was one of the prime drivers in 
establishing the Outer Planets line in the first place.  If that mission starts to slip badly, 
the rest of the program becomes much less attractive.  Options for proceeding with the 
Outer Planets missions are being developed and a lot more information on what 
reasonable options might be will be available by the end of the year.  However, there is 
no doubt that some very difficult programmatic decisions will have to be faced.  It is far 
from obvious that it will be possible to proceed with all 3 of the current missions.  Dr. 
Squyres noted that the problems facing the Outer Planets/Solar Probe line are serious 
ones having major programmatic and scientific implications that cross themes.  SScAC 
should address these problems.  Dr. Squyres encouraged the SSES and the SECAS to find 
a way to have a joint meeting before the next SScAC meeting to consider the issues.  
SScAC will revisit the status of the Outer Planets program at the next meeting.   
 
Sun Earth Connections Theme Report 
Dr. Withbroe began his presentation by stating that he agreed with the comment that 
interest in the Europa Orbiter is what made the Outer Planets line possible.  Dr. Withbroe 
then showed recent images and results from the Transition Region and Coronal Explorer 
(TRACE) and the Solar and Heliospheric Observatory (SOHO) missions.  He noted that 
IMAGE was launched successfully in March 2000 and is starting to produce exciting 
images of the geospace environment.  He continued by discussing recent progress in 
defining the Living With a Star Initiative.  The first new mission in the Initiative will be 
the Solar Dynamics Observatory (SDO) which will do a much more thorough job of 
studying the internal dynamics/seismology of the Sun than has been done to date.  The 
goal is to launch SDO by the end of 2006.  He noted that the Initiative contains 
substantial new funds for basic research.  
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Research Program Report 
Dr. Guenter Riegler briefly addressed three areas: OSS’s progress on/plans for 
responding to the Space Studies Board (SSB) Report on the R&A program, material on 
funding going to the research community developed for the Armstrong study, and the 
next steps to be taken in organizing the Senior Review Process that will be used to 
evaluate the overall content of the research program.   
 
Dr. Riegler began by noting that the SSB report addressed space science, Earth science, 
and life and microgravity sciences; and it was not always clear to whom 
recommendations were being addressed.  One key recommendation was to link the 
research and data analysis programs much more closely to the goals in the OSS Strategic 
Plan.  In the ROSS 2001 NASA Research Announcement (NRA), relevance to the 
Strategic Plan will be one of the explicit evaluation criteria.  A number of SScAC 
members observed that the ROSS NRA has gotten very complex and needs to be made 
more “user-friendly.”  Following a short discussion of the other SSB recommendations, 
Dr. Riegler indicated that the SSB has been asked to provide an interim assessment on 
how OSS is doing in meeting the recommendations.  He noted that many of the issues 
raised by the SSB may, in fact, be more directed towards Codes E/R/U than towards 
Code S.  This subject will be considered further at the SSB Executive Committee meeting 
this summer.  
 
Dr. Riegler next discussed the data developed by the Research Program Management 
Division to support the NASA-University Study.  He noted that there are three basic 
avenues for university researchers to participate on OSS programs:  hardware 
development programs for flight missions (oversubscription as high as 20-25:1); data 
analysis programs for flight missions (the best opportunity for “new” entrants; 
oversubscription ranges from 1.5:1 to 6:1); and SR&T programs (oversubscription ranges 
from 3:1 to 5:1).  He commented that in 1999 about 11% of the flight development funds 
went to universities; about 58% of the Data Analysis (DA) funds went to universities; and 
about 51% of the SR&T funds went to universities. He then presented the charts (shown 
earlier by Withbroe) on projected growth (about 8% per year) in the support going in to 
the research community.  Committee comments generated by this portion of the 
presentation included the need for longer-term awards and the need to take a broader 
view as to what constitutes appropriate activities to be undertaken within the Data 
Analysis program (e.g., theory and not just number crunching).  Dr. Squyres commented 
that it is clear that NASA’s support for the research community is deep and growing but 
perceived differences between the DA and SR&T programs (and how these programs are 
used to support the community—a situation that currently varies dramatically from theme 
to theme) seem to be the source for many of the comments about inadequate support 
coming from researchers, many of whom are not aware of all the sources of support 
actually going in to the community. 
 
Dr. Riegler concluded his presentation by discussing plans for the comparative review of 
the R&A program that will be held next year.  At the review, written reports on each 
research cluster—constituting a “proposal” for that cluster-- will be presented that 
describe the content of the cluster, its relevance to the goals in the OSS Strategic Plan, 
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highlights of recent significant accomplishments, and previews of work to be undertaken 
within the cluster.  Since active researchers in those fields can make the best case for a 
research area, representatives from the research community will prepare the research 
reports for each cluster.  Six of the nine clusters already have teams in place preparing to 
write the science cluster reports for the Senior Review. Those reports will be the basis for 
the review by the Senior Review Panel.  This panel will consist of active members of the 
research community with recent research efforts in two or more of the science clusters 
and selected for their breadth and impartiality.  How the review panel gets selected is 
currently under discussion. The success of the effort will clearly depend on the quality of 
the review panels. Draft instructions for “proposal” preparation for the Senior Review 
process will be issued in November.  Writing teams should have their first drafts by early 
January 2001 to be circulated for comment to relevant science working groups and 
committees.  Finalized instructions for “proposal” preparation will be issued in late 
January after review by the Chair of the Review Panel (who will be appointed in early 
January).  Final “proposals” will be due in March 2001 and the review will be held in 
May.  The target for announcing the results is July in order to be able to make decisions 
concerning budget allocations across Clusters for FY 2002 and beyond.  Dr. Riegler 
invited the Committee to recommend panel members.  Dr. Squyres stated that he thought 
that this was a well-conceived plan but that it was going to be a significant challenge to 
carry the activity all the way through to a conclusion.  The SScAC will continue to watch 
the process with great interest and is prepared to offer help if needed. 
 
NASA/OSS Technology Program Reorganization 
Discussion of the technology program began with the SScAC accepting the Final Report 
of the Technology Readiness Task Force (TRTF).  Dr. Squyres expressed appreciation 
for the efforts of the Task force, noted that many of its findings were already helping to 
reshape the technology program, and stated that the Task Force Report would be 
transmitted to Dr. Weiler as part of the letter summarizing the recommendations 
emerging from this meeting. 
 
Dr. Peter Ulrich then discussed recent events affecting the OSS technology program: the 
appointment of the NASA Chief Technologist as the Associate Administrator for the 
Office of Aero-Space Technology (OAT); the transfer of the Cross Enterprise 
Technology Development Program (CETDP) from OSS to OAT; the merger of the 
Advanced Technology and Mission Studies Division with the Mission and Payload 
Development Division; the creation of a new position of Technology Director in OSS; 
and the strong recommendations to strengthen Agency technology development programs 
contained in various  reviews and reports recently submitted to the Agency.  Dr. Ulrich 
described the principal functions of the Technology Director in OSS as being: evaluation 
of the OSS technology development program to determine its adequacy to support the 
Strategic Plan; identification of deficiencies within the OSS technology program; 
maintenance of a proper balance between near-term and far-term investments; and 
assuring that OAT adequately supports future OSS needs for advanced spacecraft 
technology.  The Technology Director will also be the principal advocate for the 
technology budget within OSS.  In response to the findings of the Technology Readiness 
Task Force, a Technology Steering Group (TSG) has been created help assure cross-
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theme integration of technology requirements and development plans and coordination of 
technology work being done within OSS with other technology work being carried 
elsewhere in NASA.  The TSG reports to the OSS Technology Director and is composed 
of representatives (technologists) from each of the themes, the Astrobiology program, the 
New Millennium program, and the CETDP.  A technology representative from the Mars 
program will also be added to the group.  The TSG is in the process of organizing a 
comprehensive database containing the entire set of technology requirements identified 
across OSS and all current technology development plans and programs.  The database 
will be used as the principal tool for evaluating the adequacy of the OSS technology 
program; assuring that an integrated and optimized technology program is being defined 
and carried out; and monitoring progress on technology programs.  Dr. Ulrich felt that the 
TSG has accomplished a very large amount of work since getting underway in January.  
He commented that almost all of the Task Force recommendations can be carried out 
through the TSG and that it will provide a far more integrated view of Code S technology 
needs than has been possible to date.  The TSG plans to complete its analyses with the 
new tools in time to impact the next budget cycle in the spring of 2001.  In response to a 
question, Dr. Ulrich commented that, with the transfer of responsibility for the CETDP to 
Code R, OSS has clearly lost a considerable amount of control of the content of that 
program.  As a consequence, it will be much harder to ensure that the CETDP adequately 
addresses Code S requirements.  He also believed that there would be a significant 
restructuring of the Code R program in the next year or so. 
 
SScAC members agreed that a good start had been made in addressing the issues 
identified in the TRTF report and congratulated Dr. Ulrich for the work that has been 
done.  The TSG provides a mechanism for taking a comprehensive look at OSS 
technology needs and getting people to work together.  Concerns continued about the 
implications of the transfer of the CETDP to OAT, and that situation will require 
continued careful scrutiny. 
 
Following the presentations, the general Committee discussion centered on four subjects: 
General Armstrong’s presentation on the NASA-University study; the Astrobiology Task 
Force Report; the Mars program presentation and the proposed Mars Program Task 
Force; and the Explorer program. 
 
SScAC members commented that the NASA-University Study appeared to lack a clear 
focus.  It was far from clear what its goals were, where it was headed, or what it would 
accomplish.  There are many issues associated with NASA’s relationship with the 
universities; and, so far, the understanding of those issues does not seem to be very deep.  
A more organized approach needs to be taken than simply collecting anecdotal 
information.  Critical issues such as the appropriate balance between technology work 
done at the NASA Centers and at the universities are being ignored.  Addressing the issue 
of the impact of ITAR on NASA research is very important, and there was some 
optimism that progress could be made in this area.  In retrospect, it is unfortunate that 
work on this problem didn’t start a year earlier.  
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Many of the issues discussed earlier concerning the proposed Astrobiology Laboratory 
were raised again.  A number of members restated their opinion that, while a case might 
have been made concerning the need for additional funds for laboratory equipment, the 
case had not been made concerning the need for a large central facility.  Dr. Dressler 
commented that the OS had heard from the advocates for the Laboratory and were still 
not convinced.  Dr. Drake stated that the SDT task was to examine what could be done 
with such a building if it existed.  The group was not asked whether the funds needed to 
equip and operate a Laboratory might be better used in other ways to meet the needs of 
this emerging field.  Dr. Squyres and others noted that the Laboratory issue has become a 
very sensitive and controversial one that is receiving a lot of attention from various 
quarters.  It must be dealt with thoughtfully and carefully.  It will be considered further at 
the next SScAC meeting. 
 
With respect to the Mars program and the proposed task force, SScAC again praised the 
work that had been done by Mr. Hubbard and his team.  There was general agreement 
concerning the need for wide-ranging input into the process of redefining the Mars 
program.  There was also consensus concerning the need for a high-level task force to 
work closely with Mr. Hubbard to provide a broad overview of the emerging program.  
However, a variety of views were expressed as to what the role of such a task force might 
be, and it was agreed that a better-defined Charter was needed.  Concerns were also 
expressed as to whether any group set up under the advisory committee system would be 
large enough to have the right mix of skills to address the many critical issues facing the 
Mars program or would be able to meet frequently enough to keep on top of a situation 
that was changing so rapidly.  It was pointed out that there is a large number of activities 
now underway providing information that is being factored into the replanning of the 
Mars program.  For understandable reasons, there has been a focus to date on rapidly 
resolving near-term, time-critical issues such as the selection of the Mars 2001/2003 
missions. Once the near-term issues have been dealt with, attention will turn to the 
planning of the longer-term program, and this is the area where the proposed task force 
can play a particularly important role.  This subject will also be discussed further with 
Mr. Hubbard at the next SScAC meeting. 
 
With respect to Explorers, Dr. Christensen again raised the issue of the effects of the 
imposition of new requirements for reviews, testing, and redundancy on the program.  All 
of these are likely to have significant impacts on mission costs and adversely affect the 
scientific content of the Explorer program.  Concerns were also raised about the apparent 
lack of support for the UNEX class of missions that emerged during the presentation 
made by Marcus Watkins.  Issues affecting the Explorer program will be considered in 
more depth at a future meeting. 
 
Wednesday, July 12  
 
Recommendations 
The balance of the morning was spent reviewing the text of draft recommendations 
prepared by small writing groups.  The final recommendations emerging from this 
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meeting are presented in the letter from Dr. Christensen and Dr. Squyres to Dr. Weiler 
contained in Appendix D. 
 
Discussion with the Associate Administrator for Space Science 
Dr. Weiler (meeting with the SScAC via teleconference) began his discussion by 
reminding the Committee that this was a Presidential transition year and there was likely 
to be little about the FY 2002 budget process that would be normal.  The Agency will 
transmit a budget to OMB in September; but, following the election, that budget will be 
revisited by the new administration in the December-January-February-March time 
frame.  The real budget probably will not be submitted to Congress until the spring.  He 
continued by noting that there are many budget problems developing, and dealing with 
these problems will result in significant slips in schedules, descoped missions, and 
perhaps even mission cancellations.  The program he inherited was oversold and 
unrealistic.  When the dust settles, he expects OSS to emerge with a program that may be 
a little slower and more expensive but that will be much more realistic.  Costs of major 
new missions will be subjected to independent external cost reviews.  Despite all the 
problems, he commented that significant new scientific results such as the evidence for 
the recent flows of surface water on Mars continue to emerge.  He noted that the Mars 
program has already produced a veritable treasure trove of data and that he wanted to 
establish an aggressive, well-funded program for Mars Data Analysis in order to provide 
wider access to the existing data sets.  He stated that, although the House action on the 
FY 2000 budget had eliminated the Living With a Star Initiative, he expected it to be 
restored by the Senate.  His next priority is to establish a budget line for the Cosmic 
Journeys Initiative.  In response to questions about Gravity Probe-B (GP-B), Dr. Weiler 
commented that the option he took to the Program Management Council (PMC) was to 
continue the program subject to the condition that it meet a rigorously defined series of 
critical milestones all the way up to launch.  If the milestones are met, the money will be 
found to continue the program.  If they are not met, GP-B will be taken back to the PMC 
for cancellation.  So far, the program is meeting its milestones. 
 
Dr. Squyres then reviewed with Dr. Weiler the major SScAC issues, findings, and 
recommendations emerging from this meeting.   Specific topics addressed in-depth were 
the Astrobiology Laboratory, the Mars program replanning and proposed Mars Program 
Task Force, the Explorer program, and the NASA-University Study.  The main points 
made by Dr. Squyres and the Committee are contained in the letter to Dr. Weiler.  The 
following paragraphs are focused on key points raised by Dr. Weiler during this 
discussion.   
 
Dr. Weiler commented that he has spent a lot of time on the Laboratory issue, and that, if 
budgetary trades had to be made to accommodate the Laboratory, the impact of such 
trades would not be just confined to the Astrobiology program.  He needs a very clear 
position from SScAC on this issue and was pleased to learn that the Astrobiology Task 
Force and SScAC would be taking the time to examine this issue in more depth.    
 
With respect to the Mars Program Task Force, Dr. Weiler and Mr. Hubbard both 
commented that there is a distinction between the need for having a continuing 
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mechanism for providing frequent, in-depth science input into the program planning and 
the need for obtaining long-term advice on and oversight of the planning and 
implementation of the total program from a group having a broad perspective.  Meeting 
the first need is the appropriate role of a strong Science Working Group.  Establishing the 
Task Force will begin the process of meeting the second need.  Dr. Weiler also stated that 
he felt there was a need to take a closer look at the central issue of appropriately 
involving scientists in the planning and implementation of planetary missions.  In 
general, he felt that they have not played a strong enough role to date.     
 
Regarding the issue of mission risks in the Explorer program, Dr. Weiler noted that there 
is no clear definition of what acceptable risk is.  This is a very soft area.  The lessons 
learned from the Mars failures must be carefully applied.  There is a clear difference 
between taking a prudent risk and violating accepted standard practices. 
 
With respect to the NASA-University study, Dr. Weiler stated that Mr. Goldin wants 
universities to become more involved in all aspects of NASA programs.  He noted that 
Codes S/Y are already deeply involved with the universities, but the situation is very 
different in the rest of the Agency.  Achieving more university involvement in Agency 
technology programs through competition is an issue of particular interest.  ITAR is a 
problem that must be dealt with at the highest levels of NASA if any progress is to be 
made.  Real examples of problems are needed in order to demonstrate the impact of the 
regulations. 
 
Dr. Squyres continued the discussion with the Associate Administrator by indicating the 
Committee’s support for the planned Senior Review of the R&A program.  He 
commented that identifying the right people to serve on the Review Panel was going to 
be a difficult job.  He stated that SScAC appreciated OSS’s efforts to increase the funding 
going into the scientific community.  Elements of that community apparently still do not 
understand or appreciate the full range of sources of support going into research.  This 
situation may be due to a very narrow view taken by certain disciplines within OSS 
concerning what kinds of work may be supported through Data Analysis funds.  Dr. 
Weiler indicated that, in view of the efforts taken to increase research support, the issue 
had surprised him.  There should not have been a controversy (and the perceived problem 
should not have been taken to Congress) when the reality is that the budgets are going up.  
Dr. Squyres also noted SScAC concerns about the reorganization of the technology 
program.  Dr. Weiler indicated that there were a number of reasons that led to the 
decision to transfer responsibility for the CETDP to OAT.  He understood the reasons for 
the concerns, and the situation would continue to be watched very closely.  Finally, Dr. 
Squyres informed the Committee that Dr. Marc Allen will be the new SScAC Executive 
Secretary and thanked Dr. Rosendhal for all the work he had done to support the 
Committee over the past several years.      
 
The next SScAC meeting will be held November 1-3, 2000, at JPL.  The spring meeting 
will be held in Washington, DC, March 20-22, 2001.  Because of the prospect of critical 
issues to be dealt with in conjunction with a Presidential transition, at Dr. Weiler’s 
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request, the SScAC also tentatively scheduled an additional meeting January 30, 31, and 
February 1, 2001, at NASA Headquarters. 
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  June 22, 2000-Version 5  
 

Agenda 
Space Science Advisory Committee Meeting 

NASA Headquarters/ MIC 6 
July 10-12, 2000 
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9:45   OSS Strategic Plan     Allen 
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11:00   OSS Program /Budget Status (via telecon)  Weiler 
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1:30   Ethics Briefing     Falcon 
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-  Solar System Exploration    Drake 
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-  Technology Task Force Report 
-  Planetary Protection Advisory Committee 
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    -  Structure and Evolution of the Universe Bunner 
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FINDINGS AND RECOMMENDATIONS 
 

 
 

Cornell University 
Center for Radiophysics and Space Research 

 
 
 
 

December 2, 2002 
 
 
 
Dr. Ed Weiler 
Associate Administrator for Space Science 
NASA Headquarters 
Washington, DC 20546 
 
 
 
 
Dear Ed: 
 
The Space Science Advisory Committee (SScAC) met at NASA Headquarters on 
July 10-12, 2000. Because schedule conflicts required that this meeting be co-chaired 
by Andrew Christensen and Steve Squyres, this letter comes from both of us. 
 
One of the highlights of the meeting was hearing from George Withbroe about the 
growth in research funding to the space science community. This includes both 
R&A and Data Analysis funding, all of it subject to open competition and peer 
review. George showed us that not only has recent growth in NASA's support for 
peer-reviewed science been significant, but also that future growth is projected at a 
rate that substantially exceeds inflation. This funding is crucial to the vitality of space 
science in the United States, and we vigorously applaud the Space Science Enterprise's 
continued and strong support. 
 
It is noteworthy that the growth in funding is mostly in the data analysis portion of 
the program. Concentration of the growth in this area is appropriate given the 
increase in the flight rate in recent years, as well as the Agency's basic mission-
driven character. With most of the growth in this area, it means of course that data 
analysis must be broadly defined: always tied to the scientific goals of the mission in 
question, but inclusive of relevant theoretical work, laboratory work, and so forth. 
Broad, inclusive data analysis programs have long been the hallmark the Code S 
program; the SEU, SEC, and Origins themes have all provided good examples. We 
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were pleased to hear from you that you intend to strengthen and broaden DA 
programs across all of Code S. 
 
We also considered a number of other issues, and our findings and 
recommendations concerning them are summarized below:  
 
NASA Astrobiology Research Laboratory 
 
Chas Beichman, chair of our new Astrobiology Task Force (ATF), delivered an interim 
report on the ATF’s review of the proposed NASA Astrobiology Research Laboratory 
(NARL). Their review was based on interactions with the NARL Science Definition 
Team (SDT) chaired by Don Lowe; they have not yet been able to meet with NARL 
advocates from NASA Ames. The opinion of the task force based on their work to date 
is that they do not see a compelling need for a centralized national facility of the sort 
proposed. In considering this opinion, we were somewhat concerned about the 
abbreviated timeframe of the ATF’s work to date, and about the lack of interaction with 
Ames. However, we were satisfied, aided by comments from Bruce Jakosky and Ken 
Nealson from the NARL Science Definition Team, that the conclusions reached so far 
have not been compromised significantly by these deficiencies.   
 
We note that the three science areas identified by the SDT as potentially worthwhile 
activities of the NARL — detection of life and prebiotic materials, environmental 
simulation, and computational biology — may well emerge as essential components of 
the Astrobiology program, even though a compelling case has not yet been made that a 
central facility is required to further them.  In our opinion, specific proposals for these or 
similar initiatives would best arise from the community itself, rather than precipitate from 
the availability of a building.  In particular, we look for such initiatives to arise from the 
NASA Astrobiology Institute or other extant astrobiology programs, as does not appear 
to have been the case here. 
 
We strongly endorse two key points made by the ATF.  First, any funding for the NARL 
should not be provided at the expense of current Astrobiology R&A programs, which 
are already stressed in terms of funding, or at the expense of any other ongoing activity 
within Code S.  Second, should the case for a national astrobiology laboratory become 
compelling, this facility must be openly competed and selected by peer review. 
 
We understand that you have asked the ATF to reconsider its recommendations at 
its next meeting (October 2000, at Ames), when the final SDT report will be 
available and the ATF can hear from NARL advocates at Ames.  In response to this 
development, we expect to review the situation again at our next meeting in 
November. 
 
Mars Exploration Program  
 
We heard our first report from the new Mars Program Director, Scott Hubbard, on 
the status of the Mars Program.  We were pleased to see that the new Mars 
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management structure that Scott described provides for strong Headquarters leadership 
and clear lines of responsibility, consistent with the recommendations of the Mars 
Program Independent Assessment Team (MPIAT). 
 
We recognize that the Mars Exploration Program is in a state of flux as it undergoes 
intensive re-evaluation of goals, objectives, resources, and schedule. We strongly endorse 
the methodical approach that Scott is taking, which engages the broad community. His 
four-part plan to get input through a Request for Ideas from industry, science workshops, 
input from NASA Centers, and input from international partners, is a sound way to obtain 
the diverse advice necessary to construct a robust program.  We also agree that as early as 
possible, engineering expertise must be included in the planning process. The Mars 
Program needs to be visionary, yet realistic. 
 
In order to help Scott with his work, we recommend the immediate establishment of an 
SScAC Mars Exploration Program Task Force. This group should deal with the full 
spectrum of issues impacting the Mars program: science, engineering, technology, 
and programmatics. Along with reporting to SScAC, it also must communicate 
effectively with the SSES. Some common membership with the SSES may be 
appropriate. 
 
Our new Mars Exploration Program Task Force is necessary, but it is not sufficient 
to help Scott deal with all of the scientific challenges that are faced by the Mars 
Program.  In order to formulate a robust new plan, Scott will also require expert 
scientific input in much more detail and much more frequently than the task force 
can provide.  Some kind of science working group, drawn from the broad Mars science 
community, is therefore also necessary, both in the short and long term.  
 
Planetary Protection Advisory Committee (PPAC) 
 
We had a brief discussion of NASA’s new Planetary Protection Advisory Committee. At 
the last NASA Advisory Council meeting, the NAC voted to establish the PPAC, 
reporting to you as a subcommittee of the NAC. We reiterate that the PPAC should 
include scientists from the fields of Astrobiology and planetary materials, and that 
there should be cross membership between the SScAC and PPAC in order to facilitate 
effective communications. We have been invited to comment on the wording of the 
PPAC charter, and we will do so at the next NAC meeting. 
 
Explorer Program 
 
Marcus Watkins reported to us on the status of Explorer class missions.  An issue of 
particular interest that emerged is the fallout from the MPIAT report. We of course want 
all Explorer missions to be successful, and we strongly support OSS efforts to assure the 
reliability of these missions.  But we also realize that such efforts will tend to increase 
mission costs and reduce science content and flight rate.  This pendulum must not be 
allowed to swing too far, or the result could be to select against innovative and important 
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science programs. The cost of risk aversion in the Explorer Program should not be 
allowed to exceed the savings gained in reliability.   
 
We also point out that it is vital to distinguish among different kinds of risk.  As pointed 
out in the MPIAT report, examples of unacceptable risks include mission failures from 
which little or nothing can be learned, or cases when the failure can be traced to a simple 
mistake that should have been caught in the normal processes of management or review.  
This is to be contrasted with acceptable risk based on pushing the technological envelope 
for the benefit of scientific progress. We urge that lessons learned from the Mars Program 
be applied to the selection and development of Explorer-class missions in a way that 
takes account of these considerations. 
 
NASA-University Initiative 
 
We heard from Sam Armstrong about NASA’s establishment of a new initiative to 
strengthen the Agency’s relationship with the university community.  This relationship 
has been essential to the success of the space sciences as well as other NASA enterprises 
since the early days of the space program, and we commend the Agency for focusing new 
attention on it. 
 
A strong focus for Gen. Armstrong’s effort will be important, as will be articulating a 
clear set of goals and defining what the final product will be. Areas he has identified so 
far where the initiative could be important include compliance with the International 
Traffic in Arms Regulations (ITAR), and the overall management of NASA’s grants 
program. We concur with these, and we particularly encourage the efforts to clarify ITAR 
issues; this is an area of serious concern at many universities.  There are other issues that 
should be addressed as well — one good example is the role that the university 
community can play in technology development.   
 
In order to fully exploit this opportunity and create a stronger relationship between 
NASA and the university community, we urge that NASA seek input from the university 
community at all levels, including the traditional PI community as well as university 
administrators.  We look forward to seeing a carefully articulated set of goals for this 
effort at a future meeting, as well as an outline of the process that will be followed and 
the product that the community can expect. 
 
Technology Readiness Task Force  
 
We received the final report of our Technology Readiness Task Force (TRTF) at this 
meeting, which is appended to this letter.  We are in full agreement with its contents.  We 
also heard a presentation from Pete Ulrich on how Code S will utilize technology funds 
and interact with Code R under the latest reorganization.  Careful thought has led to an 
effective start on these complex problems. All parties have the same goal: to use the 
available funds to most rapidly create the best, most innovative missions.   
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We remain concerned that despite the recent reorganization, barriers remain in 
advancing technology from concepts to missions in the most efficient way.  In 
particular, how Code S can address the longer-term issues in the TRTF report remains 
unclear, and the latest structure still tends to feed technology to individual missions rather 
than fully exploiting crosscutting issues. We encourage aggressive monitoring of the pros 
and the cons of the new structure, with the goal of discussing the matter again with 
SScAC in one year. 
 
Research Program 
 
As usual, we heard a report from Guenter Riegler about the Code S research program. 
The reorganization into clusters appears to be proceeding well, and Guenter is on track to 
set up the first Senior Review. We reiterate the importance of this review to the program, 
and we wish Guenter success in conducting it. We stand prepared to help in any way that 
we can. 
 
As a final point, we heard from Jeff Rosendhal that this was his last meeting as 
Executive Secretary of SScAC. We’d like to thank Jeff warmly for his wonderful 
support of the committee’s activities. If SScAC has been of use to Code S and the 
Agency in recent years, it has been largely as a result of Jeff’s efforts.  
 
That summarizes the results of our meeting. Please don’t hesitate to contact me if you 
would like any clarification or further detail on any of the points that we’ve raised above. 
 
 
   Best wishes, 
 
 
 
 
 
   Steve Squyres    Andrew Christensen 
   Chair, SScAC   Chair, SECAS 
 
 
 
cc: SScAC 

B. Parkinson 
 L. Garver 
 J. Rosendhal 
 J. Alexander 
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           8 May 
2000 
 
 
MEMORANDUM FOR SPACE SCIENCE ADVISORY COMMITTEE (SScAC) 
               DR. STEVE SQUYRES    
 
FROM:   Dr. Daniel Hastings, MIT 
        Christine Anderson, AFRL 
        Cochairs, Task Force for Technology Readiness 
 
SUBJECT:  Technology Readiness Task Force Recommendations 
 
1.  The NASA Task Force on Technology Readiness conducted a review of 
near (2007) and far (2015) technology in support of the NASA Space 
Science Strategic Plan in September 1999.  The Findings of the Task 
Force were reported to the Space Science Advisory Committee on 1 March 
2000.  Recommendations follow. 
 
 
2.  Inadequacy of Funding.  The Task Force found a large imbalance in 
the resources available among the four Science Themes (as much as an 
order of magnitude difference). Thus the ability of the two Themes SEC 
and SEU to execute their portion of the Strategic Plan is questionable. 
We understand that the current President Financial Plan (PFP) contains a 
substantial augmentation that resolves some of these concerns for the 
SEC & SEU Themes. The Task Force recommends that all programs be 
examined and adjustments be made to reflect funding realities and Agency 
priorities.   
 
 
3.  Program Organization and Management Structure.  Fundamentally the 
Task Force found that the management structure and process ownership of 
the technology development is fragmented. This could jeopardize the 
achievement of the goals of the Strategic Plan. We recommend a 
management approach that integrates requirements and technology 
development efforts, establishes uniform standards, and guards against 
duplication as well as missing developments.  This must be done with 
support and participation from applicable NASA centers.  Incentives for 
cross center teaming must be developed and implemented.  We specifically 
recommend that such technology management focus on: 
 
         a.  Integration across themes; 
 
         b.  Long-term planning to accommodate multiyear technology 
development efforts; 
 
         c.  Infrastructure capabilities supporting multiple missions 
 
         d.  Exit criteria for the termination of a technology effort or 
its infusion into a flight development program 
 
         e.  Assessment and mitigation of technological risk, and  
 
         f.  Collaboration with other agencies sponsoring related 
technologies. 
 
At the SScAC meeting in March 2000, we were informed that Dr. Ulrich has 
formed a Technology Steering Group chartered to construct and maintain a 
database of all the technology development efforts sponsored by the 
Space Science Enterprise; to perform analyses; and identify “gaps” and 
opportunities for synergism. This appears to be a good foundation, but 
not a substitute for a strong management function and future cross 
center/cross theme planning. 
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In view of more recent events, subsequent to the conclusion of our 
review, it seems appropriate to emphasize the issue of mission risk, 
noted above. Thus we recommend that systems analyses be undertaken for 
NASA to understand better the role of advanced technology as a potential 
source of risk and also as a tool for risk reduction. 
 
 
4.  Infrastructure Capabilities.  The task force found that there 
appears to be no systematic approach for identifying infrastructure 
capabilities needed by Space Science as an Enterprise and common to 
several missions. New infrastructure capabilities might include: 
handling of samples returned from planets, comets, and asteroids; 
exploiting the exploding information technology to the conduct of space 
science; and upgrading and expanding the planetary communication 
network. One infrastructure effort that was described to the Task Force 
is the Intelligent Synthesis Environment: indeed it has the potential 
for changing the design and cost paradigm of space science missions. 
However, the program, as structured, has diffuse goals and no metrics 
and appeared to represent more a bolting together of software packages 
than an intellectual investment.  
 
We recommend that a cross theme peer–reviewed effort be undertaken to 
identify infrastructure needs at a minimum in the areas of: information 
technology — as it supports Space Science Enterprise activities; 
interplanetary communication networks; planetary protection; and 
handling of samples retrieved from other celestial bodies.  Initiatives 
deemed worthy of implementation should be funded by reprioritizing the 
existing budget  
 
5.  Leveraging of Other Agencies’ R&D.  We found that there was 
inadequate awareness and leveraging of similar technology work being 
pursued elsewhere. We felt this was particularly evident in the SEC 
presentations, but it was common to all themes. The potential leverage 
and savings are so substantial that, at the national level, it is 
mandatory to pursue interagency collaborations whenever possible. We 
commend NASA for trying to get other agencies to participate in NGST and 
wish to encourage other cross agency efforts as appropriate. Thus we 
recommend that activities and incentives be put in place — at all 
management levels — to overcome the known obstacles and create a work 
environment where such collaborations become part of the natural 
conduct, and that Centers participate more fully in the Space Technology 
Alliance, and consider appointing senior (SES level) representation to 
the Alliance in addition to the Headquarters representative. 
 
 
6.  Continuing Review Process.  The Task Force on Technology Readiness 
felt the past year’s review was a valuable exercise and recommends that 
a broad periodic independent technology review be made a routine part of 
NASA Space Science planning, on a biennial basis, just as the DOD has 
done with Scientific Advisory Board reviews. 
 
 
 
 
 
CHRISTINE M. ANDERSON, SES 
Director  
AFRL, Space Vehicles 

DANIEL HASTINGS, PhD  
Professor, Aeronautics and 
Astronautics 
MIT 
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LIST OF PRESENTATION MATERIAL1 
 
1) Mars Exploration Program [Hubbard] 
2) Summary of SSB comments on OSS Strategic Plan [Allen] 
3) Space Science Enterprise [Withbroe] 
4) Structure and Evolution of the Universe Subcommittee Report to SScAC [Margon] 
5) Report of the Origins Subcommittee to SScAC [Dressler] 
6) Solar System Exploration Program  [Drake] 
7) Report to SScAC – SECAS Meeting [Christensen] 
8) Explorer Program Status [Watkins] 
9) Report by the Astrobiology Task Force:  The NASA Astrobiology Research 

Laboratory (NARL) [Beichman] 
10) Space Science Enterprise Technology Program Reorganization [Ulrich] 
11) Supporting Research and Technology [Riegler] 
12) Structure and Evolution of the Universe [Bunner] 
13) Sun Earth Connection Report to SScAC [Withbroe] 
 
 
 
Other material distributed at the meeting: 
 
1) Comparison of Criminal Conflict of Interest Statutes and Other Ethics Related 

Provisions Applicable to Special and Regular Government Employees 
2) Human Exploration and Development of Space (HEDS) Strategic Plan 
3) Letter from Co-Chairs of the Task Force for Technology Readiness to Dr. Squyres—

Technology Readiness Task Force Recommendations, May 8, 2000 
4) Draft Terms of Reference for the Mars Exploration Task Force 
 
 
 

 
 

                                                 
1Presentation and other material distributed at the meeting are on file at NASA Headquarters, Code S, 
Washington, DC   20546. 


